
Schedule for DEQ Oversight of In-water - Expanded
(WC and RM11E)

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
EPA Milestones to ROD 36
 - EPA Provides Remedy Concept to DEQ and Partners (Sept 2015) -- X
 - NRRB Mtg on Remedy Concept (Nov 2015) -- X
 - EPA Issues Proposed Plan (Early 2016) -- X
 - EPA Issues ROD (Late 2017) -- X
DEQ Schedule for In-water Proposal 46        Order         Pre-Remedial Design RA1   *RA2
PRE-REMEDIAL DESIGN 36  Pre-Remedial Design
Negotiate EPA Administrative Order/Funding Agreements 6 Order        
Permitting, Access Agreements, Additional Studies 30 Permitting
 - Negotiate access agreements with landowners --
 - Additional data collection and engineering studies (e.g., flood rise) --
 - Permitting and ESA consultation --
Draft/Final Basis of Design Report Based on Remedy Concept (30% design) 12      BOD/30% RD
 - DEQ/EPA review (4 wks) -- X
 - Comment resolution (4 wks) -- X
 - Finalize report (4 wks) -- X
Draft Final Design Package (90% design) 9    90% RD
 - DEQ/EPA review (4 wks) -- X
 - Comment resolution (4 wks) -- X
Final Design Package (plans, specs, supporting documents) 9    100% RD
 - DEQ approves final design -- X
Negotiate CERCLA Order or Judgement with Performing Parties 6 Order       
 - Negotiate with performing parties (12 wks) -- X
 - CERCLA Public Notice (4 wks) -- X
 - Public comment period (4 wks) -- X
 - Finalize CERCLA Order or Judgement (4 wks) -- X
REMEDIAL ACTION (CONSTRUCT) 10 RA1  *RA2
Procure Construction Contractor 3 Procure
Prepare Construction Documents (QAPP, Field Monitoring Plan, etc.) 6       Field Plans
Procurment and Mobilization of Materials, Equipment, Subs 3 Procure
Construct (4 month summer in-water work window) 4 C1
*Contingent (2nd mobilization and construction) 4 *C2
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EPA Milestones to ROD


36


 - EPA Provides Remedy Concept to DEQ and Partners (Sept 2015)


-- X


 - NRRB Mtg on Remedy Concept (Nov 2015)


-- X


 - EPA Issues Proposed Plan (Early 2016)


-- X


 - EPA Issues ROD (Late 2017)


-- X


DEQ Schedule for In-water Proposal 46


       Order         Pre-Remedial Design RA1   *RA2


PRE-REMEDIAL DESIGN 36


 Pre-Remedial Design


Negotiate EPA Administrative Order/Funding Agreements 6


Order        


Permitting, Access Agreements, Additional Studies 30


Permitting


 - Negotiate access agreements with landowners --


 - Additional data collection and engineering studies (e.g., flood rise) --


 - Permitting and ESA consultation --


Draft/Final Basis of Design Report Based on Remedy Concept (30% design) 12


     BOD/30% RD


 - DEQ/EPA review (4 wks) --


X


 - Comment resolution (4 wks) --


X


 - Finalize report (4 wks) --


X


Draft Final Design Package (90% design) 9


   90% RD


 - DEQ/EPA review (4 wks) --


X


 - Comment resolution (4 wks) --


X


Final Design Package (plans, specs, supporting documents) 9


   100% RD


 - DEQ approves final design --


X


Negotiate CERCLA Order or Judgement with Performing Parties 6


Order       


 - Negotiate with performing parties (12 wks) --


X


 - CERCLA Public Notice (4 wks) --


X


 - Public comment period (4 wks) --


X


 - Finalize CERCLA Order or Judgement (4 wks) --


X


REMEDIAL ACTION (CONSTRUCT) 10


RA1  *RA2


Procure Construction Contractor 3


Procure


Prepare Construction Documents (QAPP, Field Monitoring Plan, etc.) 6


      Field Plans


Procurment and Mobilization of Materials, Equipment, Subs 3


Procure


Construct (4 month summer in-water work window) 4


C1


*Contingent (2nd mobilization and construction) 4


*C2


2018 2019
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(months)
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Condensed


						DEQ to Oversee In-water Work Under State Authority


						Task			Duration (months)			2015												2016												2017												2018																					2019


												Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2			Q3						Q4									Q1			Q2			Q3						Q4


						EPA Milestones to ROD			36


						 - EPA Provides Remedy Concept to DEQ and Partners (Sept 2015)			--									X


						 - NRRB Mtg on Remedy Concept (Nov 2015)			--												X


						 - EPA Issues Proposed Plan (Early 2016)			--															X


						 - EPA Issues ROD (Late 2017)			--																																				X


						DEQ Schedule for In-water Proposal			46			       Order						       									 Pre-Remedial Design																								RA1																								  *RA2


						PRE-REMEDIAL DESIGN			36																		 Pre-Remedial Design


						Negotiate EPA Administrative Order/Funding Agreements			6						Order        


						Permitting, Access Agreements, Additional Studies			30																					Permitting


						 - Negotiate access agreements with landowners			--


						 - Additional data collection and engineering studies (e.g., flood rise)			--


						 - Permitting and ESA consultation			--


						Draft/Final Basis of Design Report Based on Remedy Concept (30% design)			12												     BOD/30% RD


						 - DEQ/EPA review (4 wks)			--																		X


						 - Comment resolution (4 wks)			--																		X


						 - Finalize report (4 wks)			--																		X


						Draft Final Design Package (90% design)			9																								   90% RD


						 - DEQ/EPA review (4 wks)			--																											X


						 - Comment resolution (4 wks)			--																											X


						Final Design Package (plans, specs, supporting documents)			9																														   100% RD


						 - DEQ approves final design			--																														X


						Negotiate CERCLA Order or Judgement with Performing Parties			6																																				Order       


						 - Negotiate with performing parties (12 wks)			--																																	X


						 - CERCLA Public Notice (4 wks)			--																																				X


						 - Public comment period (4 wks)			--																																				X


						 - Finalize CERCLA Order or Judgement (4 wks)			--																																				X


						REMEDIAL ACTION (CONSTRUCT)			10																																										RA1																								 *RA2


						Procure Construction Contractor			3																																							Procure


						Prepare Construction Documents (QAPP, Field Monitoring Plan, etc.)			6																																							      Field Plans


						Procurment and Mobilization of Materials, Equipment, Subs			3																																										Procure


						Construct (4 month summer in-water work window)			4																																													C1


						*Contingent (2nd mobilization and construction)			4																																																																		*C2















































CERCLA Authority


						DEQ to Oversee In-water Work Under State Authority


						Task			Duration (months)			2015												2016												2017												2018																					2019


												Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2			Q3						Q4									Q1			Q2			Q3						Q4


						EPA Milestones to ROD			36


						 - EPA Provides Remedy Concept to DEQ and Partners (Sept 2015)			--									X


						 - NRRB Mtg on Remedy Concept (Nov 2015)			--												X


						 - EPA Issues Proposed Plan (Early 2016)			--															X


						 - EPA Issues ROD (Late 2017)			--																																				X


						DEQ Schedule for In-water Proposal			46			       Order						       									 Pre-Remedial Design																								RA1																								  *RA2


						PRE-REMEDIAL DESIGN			36																		 Pre-Remedial Design


						Negotiate EPA Administrative Order/Funding Agreements			6						Order        


						Permitting, Access Agreements, Additional Studies			30																					Permitting


						 - Negotiate access agreements with landowners			--


						 - Additional data collection and engineering studies (e.g., flood rise)			--


						 - Permitting and ESA consultation			--


						Draft/Final Basis of Design Report Based on Remedy Concept (30% design)			12												     BOD/30% RD


						 - DEQ/EPA review (4 wks)			--																		X


						 - Comment resolution (4 wks)			--																		X


						 - Finalize report (4 wks)			--																		X


						Draft Final Design Package (90% design)			9																								   90% RD


						 - DEQ/EPA review (4 wks)			--																											X


						 - Comment resolution (4 wks)			--																											X


						Final Design Package (plans, specs, supporting documents)			9																														   100% RD


						 - DEQ approves final design			--																														X


						Negotiate CERCLA Order or Judgement with Performing Parties			6																																				Order       


						 - Negotiate with performing parties (12 wks)			--																																	X


						 - CERCLA Public Notice (4 wks)			--																																				X


						 - Public comment period (4 wks)			--																																				X


						 - Finalize CERCLA Order or Judgement (4 wks)			--																																				X


						REMEDIAL ACTION (CONSTRUCT)			10																																										RA1																								 *RA2


						Procure Construction Contractor			3																																							Procure


						Prepare Construction Documents (QAPP, Field Monitoring Plan, etc.)			6																																							      Field Plans


						Procurment and Mobilization of Materials, Equipment, Subs			3																																										Procure


						Construct (4 month summer in-water work window)			4																																													C1


						*Contingent (2nd mobilization and construction)			4																																																																		*C2
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